
Arizona Courts’ OnBase 14 15 Transition Timeline

AOC 

Waiting/Testing of 

OnBase 14SP1

to 6/30/15

Testing of OnBase 15

7/1/15 to 9/30/15

Local Testing/Upgrades to 

OnBase 15

9/30/15 to 12/31/15

Upgrade & Process Maint. 

Invoices

1/1/15

Courts pay 

OnBase

maintenance 

for 2015

3/31/15

AOC uncovers

DTM mismatch

issues w/OB15 

6/30/15

Local testing ok 

+ upgrades 

schedule OK

9/30/15

All 

upgrades 

completed

TRP Project 

wraps up

AOC 

communicates 

next upgrade 

target for FY16

Awaiting 

Hyland fix 

build ETA to 

test

AOC Tests 

OnBase 15

Hyland issues 

security bulletin 

re: V14


